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I. Introduction 
 
The Jonathan Davis Wetland Protection (BA-20) project is located in Jefferson Parish 
within the Barataria Basin. It encompasses 7,199 acres (2,880 ha) of wetlands, which 
were classified as intermediate marsh in 1994 (OCPR 1998). The project is bounded on 
the north by the Pailet Canal, on the east by La. Hwy. 301, on the south by Bayous Perot 
and Rigolettes, and on the west by the Gulf Intracoastal Waterway (GIWW) (Appendix 
A). 
 
II. Project Description and History 
 
Overall, 1,393 ac (557 ha) of land within the Jonathan Davis Wetland Protection project 
area have been converted to open water between 1945 and 1989 (Coastal Environments 
Inc. 1991). The average rate of change of marsh to non-marsh (including loss to both 
open water and commercial development) has increased since the 1940s. National 
Biological Survey (NBS) Geographic Information System (GIS) habitat data from 1956 
characterized the majority of the area as fresh marsh.  However, the 1978 and 1990 data 
indicate that the area has become more saline. In both 1978 and 1990, the area was 
classified as primarily intermediate marsh. Chabreck and Linscombe (1988) also 
characterize the area as intermediate marsh. 
 
Large scale factors influencing degradation in the Barataria basin include subsidence, 
lack of sedimentation, and reduced freshwater influx due to the levee system on the 
Mississippi River and its major distributaries. To compound this problem, there are no 
major external sources of inorganic sediment into the project area although some 
sediment does enter via the GIWW.  Moreover, storm surges moving through numerous 
oil field canals within the area have facilitated the export of a large portion of the 
indigenous inorganic and organic sediments. 
 
Other factors influencing wetland loss within the project area are increased water 
exchange, saltwater intrusion, tidal scour, and shoreline erosion along Bayous Perot and 
Rigolettes. Shoreline erosion from 1945 to 1989 caused primarily by wave action along 
Bayou Perot has been measured at 20 ft/yr (6.1 m/yr).  Saltwater intrusion and tidal scour 
are believed to have been enhanced with the construction of various oil field canals that 
were dredged in the 1940s when oil companies were not responsible for maintaining a 
continuous spoil bank along the canals.  As a result, the breaches that occurred were not 
repaired and subsequently exposed the interior marsh to increased tidal flows and salinity 
during storm surges. 
 
Project features consist of shoreline protection, rock armored plugs, rock weirs, and weirs 
with boat bays. Construction Unit 1, which consists of project features 12, 13, 14, 15, 16, 
17, 19, 20, and 21, was completed in September 1998. Construction Unit 2 was 
completed in May 2001. It encompassed installing a weir at structure 22, and shoreline 
protection from structures 20 to 22. Construction Unit 3, which consists of shoreline 
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protection extending from project feature 12, west to the Gulf Intracoastal Waterway, 
was completed on July 7, 2003. Construction of features 1, 2, 3, 6, 8, 9, 10, and 11 in the 
northern project area has been deferred due to lack of funding, and land rights issues. 
(Appendix A) 
 
On January 30, 2002, Stone Energy Corporation was issued a Coastal Use Permit to plug 
and abandon existing wells within the Jonathan Davis Wetland Protection Project.  This 
work was completed on 7/18/02 and consisted of removing and replacing structures 13 & 
19 to plug and abandon several existing wells located behind these structures.  The cost 
associated with removing and replacing these structures was incurred entirely by Stone 
Energy Corporation. However, at the request of NRCS, OCPR was required to provide 
inspection services for this project.  OCPR obtained the services of GSE Associates, Inc. 
to inspect construction activities and prepare a project completion report and as-built 
drawings.  These services were performed for a total cost of $9,394.13.   
 
As part of the construction documents prepared by NRCS for this project, Stone Energy 
Corporation was required to reconstruct structure 13, increasing the boat bay crest from 
50’ to 100’ in width  and raising the crest elevation from -5.0’ NGVD to -2.5’ NGVD.   
 
No other maintenance work has been performed on this project since the completion of 
Construction Unit 1. 

III.  Inspection Purpose and Procedures 
 
The purpose of the annual inspection of the Jonathan Davis Wetland Protection (BA-20) 
project is to evaluate the constructed project features to identify any deficiencies and 
prepare a report detailing the condition of project features and recommended corrective 
actions needed.  Should it be determined that corrective actions are needed, OCPR shall 
provide, in the report, a detailed cost estimate for engineering, design, supervision, 
inspection, and construction contingencies, and an assessment of the urgency of such 
repairs (O&M Plan  March 18, 2002).   The annual inspection report also contains a 
summary of maintenance projects and an estimated projected budget for the upcoming 
three (3) years for operation, maintenance and rehabilitation.  The three (3) year 
projected operation and maintenance budget is shown in Appendix C.  A summary of 
past operation and maintenance projects completed since completion of the project are 
outlined in Section II. 
 
An inspection of the Jonathan Davis Wetland Protection (BA-20) project was held on 
September 30, 2008, by Barry Richard of OCPR and Quin Kinler of NRCS. This 
inspection was a result of Hurricanes Gustav and Ike making landfall in coastal 
Louisiana. There was a light southeast wind and clear skies. Photographs of that 
inspection are included in Appendix B of this report. 

IV. Inspection Results 
 

 2 



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Construction Unit No. 1 

Structure No. 12 – Rock rip-rap armored plug 
 
The structure is in good condition. There is some slight settling near the edge of the plug 
adjacent to the two signs. All of the signs and supports were in good condition. At this 
time there is no need for any maintenance work to be done at this structure. 

Structure No. 13 – Rock rip-rap armored weir w/ boat bay 
 
We observed slight settlement on the west side of the structure 13. All signs and supports 
were also in good condition. No maintenance will be required at this time. 

Structure No. 14 – Rock rip-rap armored plug 
 
Upon a visual inspection, we noticed a large breach on the west side of the structure and 
in the center or the structure. (Photo #1). Due to poor soil conditions, this structure has 
experienced significant settlement problems since the time it was constructed. Several 
attempts were made during construction to stabilize the structure by placing several lifts 
of rock, but the structure continued to settle. The maintenance work for this structure will 
be performed during the construction of Construction Unit 4 (CU 4). 

Structure No. 15 – Rock rip-rap weir w/ boat bay  
 
Structure 15 appeared to be in good condition at the time of the inspection with little or 
no noticeable settlement of the rock weir (Photo #2). Signs and supports were also in 
good condition. The original design of this structure was modified to include a boat bay 
to accommodate oilfield activities and navigation on the interior marsh of the structure. 
During the construction of CU 4, this structure will be modified so that it represents the 
original design more accurately. 

Structure No. 16 – Rock rip-rap channel plug 
 
Structure 16 appeared to be in good condition with exception of a low area on the south 
side of the channel plug (Photo #3). The maintenance work for this structure will be 
performed during the construction of CU4. 

Structure No. 17 – Rock rip-rap channel plug 
 
During the inspection, we observed significant settlement near the warning sign on the 
south side of the structure and just east of the warning sign on the north side of the 
structure. The maintenance work for this structure will be performed during the 
construction of CU 4. 

Structure No. 19 – Rock rip-rap weir w/ boat bay 
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Structure 19 appeared to be in good condition with little signs of settlement of the rock 
weir. The warning signs and supports were also in good condition. NRCS and OCPR 
agree that this structure will not require maintenance. 

Structure No. 20 – Rock rip-rap armored plug 
 
The structure appeared to be in good condition with no signs of settlement of the rock 
weir. The warning signs and supports were also in good condition. (Photo #4) NRCS and 
OCPR agree that this structure will not require maintenance. 

Structure No. 21 – Rock rip-rap armored plug 
 
The rock armored plug appeared to be in good condition with slight settlement on the 
east side of the structure. This was hard to fully assess due to the amount of growth on 
the structure. OCPR and NRCS agree that the structure will not require maintenance at 
this time.  
 

Construction Unit No.2 

Structure No. 22 A – Canal bank stabilization 
 
The structure looked to be in good condition. There were very few signs of settlement 
along the bank stabilization. OCPR and NRCS agree that maintenance of this structure is 
not needed at this time.   
 

Structure No.22 – Steel sheet pile weir w/ boat bay 
 
The structure itself appears to be in good condition along with the signs, supports, and 
sheet pile caps. OCPR and NRCS agree that this structure will require no work at this 
time. 

Bayou Rigolettes Bank Stabilization 
 
The rock dike along the northern shore of Bayou Rigolettes appeared to be in good 
condition with a few signs of settlement.  Maintenance work will not be needed at this 
time. 
 

Construction Unit No.3 

 

Bayou Perot Bank Stabilization 
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The Bayou Perot Bank Stabilization looks good. There was some erosion noticed at the 
western most portion of the West Reach of the structure. There was also some settlement 
noticed between Sta. 90+00 and 92+00. The maintenance work for this structure will be 
performed during the construction of CU4.  

V. Conclusions 

Overall this project has proven very effective in reducing shoreline erosion. With the 
exception of the few soft spots where the dike is experiencing more rapid settlement, the 
structure has proven very stable. The erosion at the end of Construction Unit 3 will 
continue to be monitored. The project features mentioned above will all be tied together 
with the construction of Construction Unit 4 which will provide a stronger, more stable 
shoreline protection system. 

VI. Recommendations 
 
There is no need for any maintenance activity at this time. 

Immediate Repairs 
 

• It should be noted that all of the maintenance items listed to be performed 
during the construction of CU#4 are contingent upon bids coming in within 
the funds allocated for construction of CU#4.  If this does not occur, then the 
need for maintenance and to what extent will be determined at that time. 

Programmed Maintenance 
 

• It should be noted that all of the maintenance items listed to be performed 
during the construction of CU#4 are contingent upon bids coming in within 
the funds allocated for construction of CU#4.  If this does not occur, then the 
need for maintenance and to what extent will be determined at that time. 
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Photo #1 – Structure #14 (Note Gaps) 

 
Photo #2 – Structure #15 
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Photo #3 – Structure #16  

 

 
Photo #4 – Structure #20 
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Jonathan Davis Wetland Restoration Project / BA-20 / PPL NO. 2 
Three-Year Operations & Maintenance Budgets   07/01/2009 - 06/30/2012

Project Manager O & M Manager Federal Sponsor Prepared By
Barry Richard Barry Richard NRCS Barry Richard

$3,609.00 $3,703.00 $3,799.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

09/10 Description:

$0.00
$0.00
$0.00

10/11 Description: Cap Rock Structures

$0.00
$0.00
$0.00

11/12 Description:

$0.00
$0.00
$0.00

2009/2010 2010/2011 2011/2012
Maintenance Inspection
General Maintenance
Structure Operation
Administration
Maintenance/Rehabilitation

E&D
Construction

Construction Oversight
Sub Total - Maint. And Rehab. -$                             

E&D
Construction

Construction Oversight
Sub Total - Maint. And Rehab. -$                             

E&D
Construction

Construction Oversight
Sub Total - Maint. And Rehab. -$                             

2009/2010 2010/2011 2011/2012
Total O&M Budgets 3,609.00$              3,703.00$              3,799.00$              

O &M Budget (3 yr Total) 11,111.00$         
Unexpended O & M Budget 7,239,987.70$    
Remaining O & M Budget (Projected) 7,228,876.70$     
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EST. ESTIMATED
QTY. TOTAL

EACH 1 $3,609.00 $3,609.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00

$0.00
$0.00

SURVEY
SURVEY 

DESCRIPTION:
EACH 0 $0.00 $0.00
EACH 0 $0.00 $0.00
LUMP 0 $0.00 $0.00
EACH 0 $0.00 $0.00
LUMP 1 $0.00 $0.00

$0.00

GEOTECHNICAL
GEOTECH 

DESCRIPTION:
EACH 0 $0.00 $0.00

$0.00
$0.00

CONSTRUCTION
CONSTRUCTION 
DESCRIPTION:

Rip Rap LIN FT TON / FT TONS UNIT PRICE
0 0.0 $0.00 $0.00
0 0.0 0 $0.00 $0.00
0 0.0 0 $0.00 $0.00

SQ YD 0 $0.00 $0.00
EACH 0 $0.00 $0.00
EACH 0 $0.00 $0.00
CU YD 0 $0.00 $0.00
CU YD 0 $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00

$3,609.00

TOTAL CONSTRUCTION COSTS:

TOTAL OPERATIONS AND MAINTENANCE BUDGET:

General Structure Maintenance (cap 15%)
OTHER
OTHER
OTHER

Hardware
Materials
Mob / Demob
Contingency

Dredging
Sheet Piles (Lin Ft or Sq Yds)
Timber Piles  (each or lump sum)
Timber Members (each or lump sum)

Filter Cloth / Geogrid Fabric
Navagation Aid
Signage
General Excavation / Fill

Borings
OTHER

TOTAL GEOTECHNICAL COSTS:

TBM Installation
Structure Survey

TOTAL SURVEY COSTS:

Secondary Monument
Staff Gauge / Recorders
Marsh Elevation / Topography

SURVEY Admin. 
OTHER

TOTAL ADMINISTRATION COSTS:

MAINTENANCE / CONSTRUCTION 

Construction Oversight
ADMINISTRATION

LDNR / CRD Admin.
FEDERAL SPONSER Admin.

O&M Inspection and Report
General Structure Maintenance
Engineering and Design
Operations Contract

OPERATION AND MAINTENANCE BUDGET WORKSHEET 2009/2010
Jonathan Davis Wetland Restoration Project / BA-20 / PPL NO. 2 

DESCRIPTION UNIT UNIT PRICE
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EST. ESTIMATED
QTY. TOTAL

EACH 1 $3,703.00 $3,703.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00

LUMP 0 $0.00 $0.00
LUMP 0 $0.00 $0.00
LUMP 0 $0.00 $0.00

$0.00
$0.00

SURVEY
SURVEY 

DESCRIPTION:
EACH 0 $0.00 $0.00
EACH 0 $0.00 $0.00
LUMP 0 $0.00 $0.00
EACH 0 $0.00 $0.00

$0.00
$0.00

GEOTECHNICAL
GEOTECH 

DESCRIPTION:
EACH 0 $0.00 $0.00

$0.00
$0.00

CONSTRUCTION
CONSTRUCTION 
DESCRIPTION:

Rip Rap LIN FT TON / FT TONS UNIT PRICE
0 0.0 0 $0.00 $0.00
0 0.0 0 $0.00 $0.00
0 0.0 0 $0.00 $0.00

SQ YD 0 $0.00 $0.00
EACH 0 $0.00 $0.00
EACH 0 $0.00 $0.00
CU YD 0 $0.00 $0.00
CU YD 0 $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00
LUMP 1 $0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00

$3,703.00

TOTAL CONSTRUCTION COSTS:

TOTAL OPERATIONS AND MAINTENANCE BUDGET:

General Structure Maintenance
OTHER
OTHER
OTHER

Hardware
Materials
Mob / Demob
Contingency

Dredging
Sheet Piles (Lin Ft or Sq Yds)
Timber Piles  (each or lump sum)
Timber Members (each or lump sum)

Filter Cloth / Geogrid Fabric
Navagation Aid
Signage
General Excavation / Fill

Borings
OTHER

TOTAL GEOTECHNICAL COSTS:

TBM Installation
OTHER

TOTAL SURVEY COSTS:

Secondary Monument
Staff Gauge / Recorders
Marsh Elevation / Topography

SURVEY Admin. 
OTHER

TOTAL ADMINISTRATION COSTS:

MAINTENANCE / CONSTRUCTION 

Construction Oversight
ADMINISTRATION

LDNR / CRD Admin.
FEDERAL SPONSER Admin.

O&M Inspection and Report
General Structure Maintenance
Engineering and Design
Operations Contract

OPERATION AND MAINTENANCE BUDGET WORKSHEET 2010/2011 
Jonathan Davis Wetland Restoration Project / BA-20 / PPL NO. 2 

DESCRIPTION UNIT UNIT PRICE
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EST. ESTIMATED
QTY. TOTAL

EACH 1 $3,799.00 $3,799.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 0 $0.00 $0.00

LUMP 0 $0.00 $0.00

LUMP 0 $0.00 $0.00

$0.00

$0.00

SURVEY
SURVEY 

DESCRIPTION:

EACH 0 $0.00 $0.00

EACH 0 $0.00 $0.00

LUMP 0 $0.00 $0.00

EACH 0 $0.00 $0.00

$0.00

$0.00

GEOTECHNICAL

GEOTECH 
DESCRIPTION:

EACH 0 $0.00 $0.00

$0.00

$0.00

CONSTRUCTION
CONSTRUCTION 
DESCRIPTION:

Rip Rap LIN FT TON / FT TONS UNIT PRICE

0 0.0 0 $0.00 $0.00

0 0.0 0 $0.00 $0.00

0 0.0 0 $0.00 $0.00

SQ YD 0 $0.00 $0.00

EACH 0 $0.00 $0.00

EACH 0 $0.00 $0.00

CU YD 0 $0.00 $0.00

CU YD 0 $0.00 $0.00

0 $0.00 $0.00

0 $0.00 $0.00

0 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

LUMP 1 $0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00

$3,799.00TOTAL OPERATIONS AND MAINTENANCE BUDGET:

SURVEY Admin. 

Borings

OTHER

TOTAL CONSTRUCTION COSTS:

Timber Members (each or lump sum)

Staff Gauge / Recorders

Marsh Elevation / Topography

TBM Installation

OTHER

OPERATION AND MAINTENANCE BUDGET WORKSHEET 2010/2011 

TOTAL ADMINISTRATION COSTS:

OTHER

OTHER

UNIT

O&M Inspection and Report

General Structure Maintenance

Engineering and Design

Operations Contract

Construction Oversight

UNIT PRICE

LDNR / CRD Admin.

OTHER

FEDERAL SPONSER Admin.

DESCRIPTION

Sheet Piles (Lin Ft or Sq Yds)

TOTAL SURVEY COSTS:

TOTAL GEOTECHNICAL COSTS:

General Structure Maintenance

OTHER

Timber Piles  (each or lump sum)

Hardware

Contingency

Mob / Demob

Jonathan Davis Wetland Restoration Project / BA-20 / PPL NO. 2 

ADMINISTRATION

MAINTENANCE / CONSTRUCTION 

Materials

Filter Cloth / Geogrid Fabric

Navagation Aid

Secondary Monument

Signage

General Excavation / Fill

Dredging
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Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 12____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored plug            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good

Observations:
Armored Plug There have been no changes since the last inspection.

Good NRCS and OCPR agree that no maintenance required at this time.

Earthen 
Embankment Good

Construction Unit No.1
Structure Description:   294 linear ft. rock rip-rap armored rock-filled plug located in a
pipeline channel north of Bayou Perot, west of Bayou Barataria, and east of the GIWW
The crest of the weir was set at an elevation of +3.9 ft. NGVD. The rock-filled plug
contains 2,689 tons of rock filled with 2,518 tons of rip-rap armor. Aluminum 
warning signs are also located through the rock embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET
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Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 13____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored weir            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and Observations:
supports Good There have been no changes since the last inspection. NRCS and DNR

agree that this structure is in good condition and will not require maintenance at
Armored Plug this time.

Good

Earthen 
Embankment Good

Construction Unit No.1
Structure Description:   300 linear ft. rock rip-rap armored rock filled weir with a 50 ft.
wide boat bay located north of Bayou Perot and Site 12, west of Bayou Barataria, and
east of the GIWW. The crest of the weir is set at an elevation of +1.0 ft. NGVD. The
invert of the boat bay is set at an elevation of -5.0 ft. NGVD. Rock wingwalls were 
constructed to an elevation of +3.6 ft. NGVD. On  the west side and +4.0 ft. NGVD
on the east side of the weir. The rock filled weir contains 1,093 tons of rock fill and 
772 tons of rip-rap armor. Aluminum warning signs are located adjacent to the 
structure.

MAINTENANCE INSPECTION REPORT CHECK SHEET
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Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 14____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored plug            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and Observations:
supports Good 1 There have been no changes since the last inspection. The work to be done

through the CU4 Construction Contract has not been completed due to contract
Armored Plug issues.

Poor 1

Earthen 
Embankment Fair 1

Construction Unit No.1
Structure Description:  138 linear ft. of rock rip-rap armored rock filled channel plug
located in a pipeline channel north of Bayou Perot, west of Bayou Barataria and east
of GIWW and Site 13. The crest of the plug was constructed to an elevation of +3.2 ft.
NGVD. The rock filled plug contains 2,580 tons of rock fill and 1,346 tons of rock
rip-rap armor. Aluminum warning signs are located through the rock embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET
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Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 15____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored weir w/ boat bay            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good 2 Observations:

There have been no changes since the last inspection. The work to be done
Armored Plug through the CU4 Construction Contract has not been completed due to contract

Good 2 issues.

Rock weir
Good 2

Remarks:
Earthen The original design of this structure was modified to a rock weir with boat bay to 
Embankment Good 2 accommodate oilfield activities and navigation on the interior of the structure.

During above mentioned maintenance this structure will be converted to a rock

Construction Unit No.1
Structure Description:  132 linear ft. of rock rip-rap armored weir with a 50 ft. wide
boat bay located in a pipeline channel north of Bayou Perot, west of Bayou Barataria
and east of the GIWW and Site 14. The crest of the rock weir was constructed to an
elevation of +4.0 ft. NGVD. The invert of the boat bay is at and elevation of -3.0 ft.
The rock filled weir contains 1,248 tons of rock fill with and 728 tons of rock rip-rap
armor. Two (2) aluminum warning signs are located through the rock armored
embankment on each side of the boat bay.

MAINTENANCE INSPECTION REPORT CHECK SHEET
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Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 16____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored plug            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good 3

Armored Plug Observation:
Fair 3 There have been no changes since the last inspection. The work to be done

through the CU4 Construction Contract has not been completed due to contract
Earthen issues.
Embankment Good 3

Remarks:

Construction Unit No.1
303 linear ft. of rock rip-rap armored rock filled plug located in a pipeline channel
north of Bayou Perot, west of Bayou Barataria, east of the GIWW and Site 15. The
crest of the plug was constructed to an elevation of +4.0 ft. NGVD. The rock filled
plug contains 6,483 tons of rock fill and 1,766 tons of rock rip-rap armor. Two (2)
aluminum warning signs are located through the rock plug embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 17____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored plug            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good

Armored Plug Observation:
Fair There have been no changes since the last inspection. The work to be done

through the CU4 Construction Contract has not been completed due to contract
Earthen issues.
Embankment Good

Remarks:

Construction Unit No.1
Structure Description:   197 linear ft. of rock rip-rap armored rock filled plug located
in a pipeline channel north of Bayou Perot, west of Bayou Barataria, and east of
the GIWW. The crest of the plug was constructed to an elevation of 3.8' NAVD. The
rock filled plug contains2,253 tons of rock fill and 1,201 tons of rock rip-rap armor.
Aluminum warning signs supported by galvanized pipe are located through the
rock embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.1 -Site No. 19____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored weir            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good Observation:

Armored Plug There have been no changes since the last inspection. NRCS and DNR 
Good agree that this structure does not need maintenance at this time.

Earthen 
Embankment Good

Construction Unit No.1
Structure Description:   239 linear ft. of rock rip-rap armored rock filled fixed crest 
weir with a 60 ft. wide boat bay located in a pipeline channel east of the GIWW, north
of Bayou Perot, and west of Bayou Barataria. The crest of the weir was constructed
to an elevation of +1.9 ft. NGVD on the north side and +2.0 ft. NGVD on the south. The
boat bay invert was constructed to an elevation of -2.5 ft. NGVD. The rock filled plug
contains 1,014 tons of rock fill with 572 tons of rock rip-rap armor. Aluminum waring
signs are located on each side of the barge bay through the rock embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.2 -Site No. 20____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored plug            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good 4

Armored Plug Observation:
Good 4 There have been no changes since the last inspection. No maintenance

required at this time. Will monitor this structure on future site visits.
Earthen 
Embankment Good 4

Construction Unit No.1
Structure Description:  170 linear ft. of rock rip-rap armored rock filled plug located
north of Bayou Rigolettes, west of Bayou Barataria, and east of Bayou Perot. The 
plug crest was constructed to an elevation of +4.0 ft. NGVD. The rock filled plug 
contains 1,829 tons of rock fill with 795 tons of rock rip-rap armor. Two (2)
aluminum warning signs are located on each end of the structure through the 
armored rock plug embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.2 -Site No. 21____            Inspector(s): Richard, Kinler

Structure Description:  Rock rip-rap armored plug            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good

Armored Plug Observation:
Good There have been no changes since the last inspection. No maintenance will

be required at this time.
Earthen 
Embankment Good

Construction Unit No.1
Structure Description:  83 linear ft. of rock rip-rap armored rock filled plug located
north of Bayou Rigolettes, west of Bayou Barataria, and east of Bayou Perot. The
plug crest was constructed to an elevation of +4.0 ft. NGVD. The rock filled plug
contains 285 tons of rock fill and 220 tons of rock rip-rap armor.  Two (2)
aluminum warning signs supported by galvanized pipe are located on each
end of the structure through the rock embankment.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.2 -Site No. 22A____            Inspector(s): Richard, Kinler

Structure Description:  Canal Bank Stabilization            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good

Observation:
Rock Armored There have been no changes since the last inspection. No maintenance is
Bank Good required at this time.

Earthen 
Embankment Good

Construction Unit No.2
Structure Description:   Canal bank stabilization consisting of 1,385 linear ft. of rock
rip-rap protection on the west bank of the access channel at the Baltazaar Point
Subdivision. The rip-rap was constructed to an elevation of +3.0 ft.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. ____Construction Unit No.2 -Site No. 22____            Inspector(s): Richard, Kinler

Structure Description:  Steel sheet pile structure w/ boat bay            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Steel Bulkhead
/ Caps Good

Handrails Observation:
Hardware, etc. Good There have been no changes since the last inspection. No maintenance

required at this time.
Signage and
supports Good

Rock weir
Good

Earthen
Wingwalls Good

Rock Armored 
Earthen Good
Embankment

Construction Unit No.2
Structure Description:   58 linear ft. of steel sheet pile bulkhead with a crest elevation
of +1.95 ft. and a 24' - 8-1/2" wide boat bay with a crest elevation of -0.93 ft. located 
off of Bayou Regolettes, west of Bayou Barataria and east of GIWW. The structure
consists of a steel sheet pile weir with 1,426 square feet of sheet piling set at +1.95 ft.
At the bottom the boat bay, is a 1.5 ft. thick rock rip-rap scour pad seciton with an 
invert of -0.93 ft. This structure ties into structure 22A on the west side. Aluminum
warning signs supported by 12" diameter timber piles are located at the entrance
of the boat bay.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. _Construction Unit No.2____            Inspector(s): Richard, Kinler

Structure Description:  Rock dike along Bayou Rigolettes            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good

Armored Plug
Good Observation:

There have been no changes since the last inspection. The work to be done
Rock Dike through the CU4 Construction Contract has not been completed due to contract

Good issues.

Earthen 
Embankment Good

Construction Unit No.2
Structure Description:  The rock dike consist of 3,967 linear ft. of rock dike with a 
6 ft. top width and a crest elevation of +3.5 ft. The shoreline stabilization extends
from Site 22A west to Structure No.20.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 
 
 
 

  



Annual Inspection Report 
Jonathan Davis Wetland Protection 
State Project No. BA-20 

  

Project No. / Name: BA-20 Jonathan Davis Wetland            Date of  Inspection: 9/30/2008                              Time: 9:30 am

Structure No. _Construction Unit No.3____            Inspector(s): Richard, Kinler

Structure Description:  Rock dike along Bayou Perot            Water Level             Inside: N/A               Outside: N/A

Type  of Inspection: Annual, Post Storm, other Post Storm              Weater Conditions: Clear Skies, Light Wind

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks
Signage and
supports Good

Armored Plug
Good Observation:

There have been no changes since the last inspection. The work to be done
Rock Dike through the CU4 Construction Contract has not been completed due to contract

Good issues.

Earthen 
Embankment Good Some erosion was noted beyond the west end of the Bayou Perot rock dike.

Construction Unit No.3
Structure Description:  The rock dike consist of 13,088 linear ft. of rock dike with a 
6 ft. top width and a crest elevation of +3.5 ft. The shoreline stabilization extends
from Site 12 west to the Gulf Intracoastal Waterway

MAINTENANCE INSPECTION REPORT CHECK SHEET
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